
 

 

 

 

 

June 11, 2014 

 

Via email only 

 

Steven Renninger 

renninger.steven@epa.gov 

US EPA – Region 5, Superfund Division 

Emergency Response Section #1 

26 West Martin Luther Drive 

Cincinnati, OH 45268 

Re:   Report No. 161803-0614-118, June 

2014 Monthly Report of Activities; 

Valley Asphalt Site (Moraine, 

Ohio/South Dayton Dump & Landfill) 

Unilateral Administrative Order for 

Removal Activities, Dated March 21, 

2013 

Dear Project Representatives: 

Enclosed is the Monthly Progress Report for the Valley Asphalt proposed NPL 

Site, as required by the Unilateral Administrative Order referenced above. 

If you have any questions or comments, please call me at (937) 236-8805, 

extension 340. 

Sincerely, 

 

 

 

Katherine H. Beach, R.E.M., 

Project Coordinator 

 

 

KHB/ccs 

2 - File 

 

cc: Dan Crago, Valley Asphalt – electronic copy via email; Dan.Crago@jrjnet.com 

Leslie Patterson, EPA – electronic copy via email: patterson.leslie@epa.gov 

Lauren Foster, TetraTech – electronic copy via email; lauren.foster@tetratech.com 

Maddie Smith, OEPA/SWDO – electronic copy via email; 

Madelyn.Smith@epa.state.oh.us
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MONTHLY REPORT OF ACTIVITIES 

Valley Asphalt Site (Moraine, Ohio/South Dayton Dump & Landfill) 

Unilateral Administrative Order 

 

Report Date:  June 11, 2014 

The United States Environmental Protection Agency (EPA) issued a Unilateral 

Administrative Order (UAO) for Removal Actions at the Valley Asphalt (Valley) Site on 

March 21, 2013, with that Order taking effect April 16, 2013. 

The activities described in this report are consistent with those work directives 

outlined in the UAO and summarize technical studies, design, construction, monitoring, 

and/or maintenance efforts performed by Bowser Morner, Inc. on behalf of Valley, for 

the period from May 14, 2014 through June 11, 2014.  The next monthly report will 

cover the time period between June 12 and July 10, 2014. 

Operations Activities for May 2014/June 2014 

Valley Asphalt’s asphalt plant resumed seasonal operations on March 17, 2014.  

Production of asphalt and all associated activities has been normal, according to plant 

personnel. 

Mitigation System Installation and Related Activities 

No additional mitigation system work was performed during this reporting period.  

According to the plant operator, the fan for the SSDS system is checked daily and has 

been operating continuously since installation. 

Mitigation Plan 

A teleconference was held today to plan for the next sampling event.  All team 

members attended the conference.  The 1-year proficiency testing is scheduled for 8:00 

am, July 7, 2014.  The rain date will be July 9, 2014.  Representatives from EPA expect 

to be on-site to observe and document the work practices.  All parties will meet at 

Building 4 (the control house) at 8:00 for Safety Training prior to beginning work. 
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After a brief discussion about the results of the two previous SSDS effluent 

sampling events, Steve Renninger indicated that no additional SSDS effluent sampling 

was required if the sub-slab concentrations of TCE were below the screening values.  

Both previous sampling events of the SSDS effluent showed TCE concentrations below 

the screening values; therefore, additional SSDS effluent testing is not indicated.  Leslie 

Patterson concurred with this conclusion. 

Valley has collected duplicate samples of the sub-slab and indoor air in previous 

sampling events.  EPA does not plan to collect duplicate samples during this sampling 

event. 

A teleconference will be scheduled (via email) for the first week in August to 

review the 1-year proficiency testing data. 

Problems Encountered/Solution Proposed 

 No problems were encountered during this reporting period.
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